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Construction 

 Installation of gravity sewer main and services on Middlesex Road to be 

continued next week. 

 Flint Road / Upton Drive to be paved in the upcoming weeks.  

 

Environmental Monitoring 

 Steve Erickson, Environmental Monitor issued a report on July 18th 

indicating that there have been no erosion or siltation problems.  Erosion 

controls have been installed and are in good condition on Middlesex 

Road. 

 The dewatering basin has been relocated to an area on Flint Pond Road. 

 

Progress Summaries 

 

 

 

 

 

 

 

 

 

Picture of the Week 

 In the picture to the right, Revoli is compacting the trench from  
the installation of gravity sewer on Middlesex Road. 

Location Sewer Main Service Laterals Final Paving 

Farwell Rd    

Farwell Rd    

Flint Rd Complete Complete  

Flint Easement    

Flint Pond Rd    

Middlesex Rd Ongoing Ongoing  

Old Tyng Rd Complete Complete  

Upton Rd Complete Complete  

Westford Rd    

Winslow Rd Complete   

Highlights 

 Installation of gravity 
sewer continued to 
Middlesex Road. 

 Construction to continue 
on Middlesex Road next 
week 

 Flint Rd / Upton Dr to be 
paved in the upcoming 
weeks 

 

 

Pump Station Progress 

Bridgeview 0% 

Flint Pond 0% 

Middlesex Rd 0% 

 


